


Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
March 2, 2012 
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Submerged Oil Science Group 
Reassessment 
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Bathymetry and terrain data 

Model Grid setup and QC 

Configuration for flow and velocity 

Analysis of sediment samples and cohesion data 

Complete configuration including sediment processes 

Model calibration 

Preliminary and baseline model scenarios Reviewed 2/22 and 2/23 in Atlanta Ga . 

Model flow events and changes in river conditions 

Conduct temperature study 

Compile, evaluate, and present results 
of findi ngs submitted 2/20; Continue additional 

Subme d Oil Quantification 

Fall2011 Reviewing potential for 3 alt. methods for suboil quant 

Spring 2012 

Fall2012 
• denotes status updates since the last report 

En bridge DIJ Denotes Due Date Complete or NIA 
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Science Group Status 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment J ~ '---------------------' l..ii..l 

Containment Science Group 
Evaluate acement of containment 

Hec-Ras Modeling 

Hydraulic Calculations 

3D Hydrodynamic Model 

Monitoring and Management Plan 

Evaluate methods for installation and removal of containment 

Selection of passive sediment collection devices 

Implementation of passive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 
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6 locations for modeling and installation 

Active sed. struct. permit application submitted 

21locations Changed from 4 to 21 

Doc. Review complete 

I Permit for passive structures submitted 2/2 

Pending completion of hydrodynamic model 

• denotes status updates since the last report 

En bridge Complete or N/A (JI]Denotes Due Date 
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Remediation Progress 
Submerged 011 

../ Presented Consolidation of Sites - 2/21 

../ Presented Methodology En bridge Will Use to Analyze and 
Present Consolidated Sites - 2/21 

../ En bridge Data Analysis - 2/23 - 2/29 

• Presentation of Initial Sorted Data to Leadership Group- 3/6 

• Development of the Submerged Oil Assessment Group - 3/8 
'::; Panel Ratings 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB8.971 

OB 9.10 LOB 

OB 10.37 ROB 

Submerged Oil 

so 9.013 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11(12) 

Remediation Progress 

RECOVERY MONITORING 

Comments 

A IUD A Name Changed 2/21 I Execution to complete 3/31 

A .. ~. J Remediation WP Completed 2/27 

Enbridge /In development A In Agency Review L____:.(.:....) --'I Denotes Due Date 

Complete or N/A AII_Br,.,.,h_Progress_03-1-2012.x lsx 



Facility Sites 

-x CY in cells 
-y gal water in Fracs 
-9 Roll offs 



Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Excavation MP 1.9 

to MP 2.0 

• Rl: 
- SSCG Support 

- MP 2.25- MP 3.14 

















Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Excavation MP 1.9 

to MP 2.0 

• Rl: 
- SSCG Support 

- MP 2.25- MP 3.14 



Talmadge Creek 

• Operations Resources 

- Excavation 
• 74 People 

• 22 Yellow Iron 

• Excavation Complete 
- 9678 Lineal feet 
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- Work Complete 

- Excavation 
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e Confluence Bypass .. 

Turbidity Control 

Demobilization 
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location 

O.OtoO.S 

MP 1.0 to 2.00 

Remediation Progress 
Talmadge reek 
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1/26 1217 1/23 

Complete or NIA 

En bridge I In development 

[ill Denotes Due Date 

Execution of Remediation 
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Demob Complete 2/28 

Demob Completed 2/16 

Demob Completed 2/16 
Demob Completed 2/16 
Demob Completed 2/25 

Excavatioin completed - 2/25 
Excavation I Backfill/ Restoration Started - 2/25 
Started Excavation 2/28 

• denotes status updates since the last report 

AII_Branch_Progress_03-1-2012.x lsx 
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85/ Confluence 

• No sheen noted at 
Sediment Trap 

• No sheen noted at 
Confluence 

• Daily monitoring - 14°/o 

• Turbidity monitors 



Daily Progress Tracking 
Personnel Count 

2129/2012 2128/2012 2127/2012 2126/2012 2125/2012 212412012 2/23/2012 

Talmadge Creek Remediation 78 82 77 14 76 73 73 

Kalamazoo River Remediation 16 16 17 0 3 15 15 

Containment 7 8 8 0 5 6 6 

Submerged Oil 8 8 8 1 1 6 6 

Overbank 38 39 44 7 51 56 56 

Waste ~nagement 28 24 24 0 25 17 18 

Security & Flaggers 12 12 11 10 10 11 11 

Operations Center 61 62 67 4 15 76 75 

Comm . Centers 8 9 2 1 3 2 2 

EPA 2 2 3 0 2 3 3 

EPA Contractors 22 22 22 1 16 24 24 

Other Agencies 0 0 1 0 0 0 1 

DEQ 7 7 7 0 0 4 8 

DEQ Contractors 7 7 7 0 2 5 4 

TOTAL 294 298 298 38 209 298 302 

26 



Daily Progress Tracking 
Resources Deployed I Decon 

2/29/2012 2/28/2012 2/27/2012 2/26/2012 2/25/2012 2/24/2012 2/23/2012 
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Boom Locations 12 12 12 12 12 12 12 

~ 
2,050~ 2,050 ~ 2,050 2,050 ~ 

/ 

2,050 ~~ 2,050 ~ 
/ 

Boom in River (ft) ~ 
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**Boats- Air Boats, Jon Boats & Pontoon Boat 
***Yellow Iron- Articulating dump trucks, bobcats, bulldozers, excavators, front end loaders, skid steers, gac system, marookas, forklifts, marsh buggies 27 



Significant Activities 

• Overbank: 
- MP 2.0 Confluence 

- OB 8.97 I 

• Talmadge Creek 
- Excavation MP 1.9 

to MP 2.0 

• Rl: 
- SSCG Support 

- MP 2.25- MP 3.14 
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Remediation Progress 
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C>. Comments 

OB 8.48 LOB 

MP 2.25 to MP 3.14 

MP 3.14 to MP 5.80 

MP 5.80 to MP 11.00 

MP 13.0 

MP 11.00 to Morrow Lake 

Enbridge /In development c_ __ .:..:( )'--__jiDenotes Due Date 

Complete or N/A AII_Br<>1Ch_Progress_03-1-2012.xlsx 

------------------------------· 
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Water Conditions 
River Level Monltori,. o.u 
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-MP10.0 

- MP1 5. 0 

- MP 21 .5 

MP 35.0 

- MP 38.0 

DISCHARGE RATES 

02/29 

31 



Weather Forecast 
I 

2 

R in Thun er 

0 

c o am· 

sa 
3 

Fe Sno 
Sho ers 1 in 

0 

s 0 . 

Fe Sno 
Sho ers 

on 

r 1ostl Clou 

c 
oo 

0 

o Pr · 



Command & General Staff 
Updates for UC 
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Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 


